
Burndown chart



Distribution of Tasks



Time Report

ISSUES		TIME ESTIMATED	TIME SPENT
B1702-25	Configure .gitignore	1h	4h
B1702-22	Connections	18h	3h
B1702-26	Create a basic mvn project using eclipse.	4h	1h
B1702-27	Create connection with MongoDB	5h	8h

Total time spent: 16h out of 28h

USERS	TIME ESTIMATED	TIME SPENT
asier.horas	_	1 5h
diana.artiom	_	1 h

Total time spent: 16h

As we did all the time tracking with the computer of Asier, it says that he spent the time but we divided all the work. We will do it okay for the next Sprint.